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Introduction 
 
This Storage Program Plan identifies the CALFED Program activities that are scheduled to be completed 
during Year 8, which includes State Fiscal Year (FY) 2007-2008 (July 1, 2007 to June 30, 2008) and 
Federal FY 2008 (October 1, 2007 to September 30, 2008).  The Plan also describes the accomplishments 
made during the previous year. 

 
Priorities 
 
The goal of the Storage Program is to increase water supply reliability, improve water quality, and support 
ecosystem restoration through expanded storage capacity and increased operational flexibility.   

The CALFED Record of Decision (ROD) identified commitments to be met for surface and groundwater 
storage.  Each of these commitments is being assessed individually as well as in coordination with one 
another to ensure consistent assumptions, review, and coordination with other CALFED Bay-Delta Program 
goals.  As the implementing agencies, DWR and Reclamation are conducting planning and feasibility 
studies on the surface storage projects identified as part of the overall water management strategy.  
Reclamation and Santa Clara Valley Water District are co-managing a complementary action, the San Luis 
Reservoir Low Point Improvement Project.  In addition, DWR is working with local agencies and 
stakeholders to develop partnerships and provide assistance for planning and developing locally controlled 
and managed conjunctive use programs and projects and integrated regional water management.  

The ROD commitments fall into two broad categories:  surface storage and groundwater 
storage/conjunctive management. In year 8 of the CALFED program, these commitments for surface 
storage and for groundwater storage/conjunctive management are: 

• Surface Storage priorities include: 1) priorities common to all surface storage projects, and 2) 
project specific priorities.   

Common Priorities -- Priorities common to all surface storage projects include a few key steps.  
During these steps the projects will: 

Continue to advance the feasibility study process.  Complete the initial stages of the planning process 
for surface storage projects in order to: 1) identify alternative plans for potential projects; and 2) narrow 
the range of alternative plans with the highest National and State economic benefits to move forward to 
the final stages of the process (e.g., draft and final feasibility report, environmental documentation, and 
financial analysis).  

Advancing the process will require working directly with potential participants to assess their needs and 
interests in specific surface storage projects, defining specific project alternatives that meet the needs 
of Federal, State, and local participants, and identifying specific public benefits that will be evaluated in 
more detailed studies.  Through the feasibility study process, and particularly through the Common 
Assumptions effort described below, the Surface Storage program will examine opportunities to meet 
the goals and objectives of multiple CALFED programs. 

Performance measures will be developed.  The performance measures will be used to assess progress 
toward Program goals. 



 

 Surface Storage Project Specific Priorities -- Project specific priorities include: 

Shasta Lake Enlargement - Reclamation is continuing with the feasibility study and National 
Environmental Policy Act (NEPA) process for the Shasta Lake Water Resources Investigation 
(SLWRI).  Primary objectives are to increase water supplies and water supply reliability and increase 
survival of anadromous fish populations in the Sacramento River.  The Study Team continues 
refinement and evaluation of project alternatives, environmental and economic studies, cost and benefit 
analysis, potential effects and mitigation strategies, and systems modeling to evaluate potential 
storage, operations, and conjunctive management actions.  Reclamation will prepare a Draft Feasibility 
Report and Environmental Impact Statement (FR/EIS) to document the planning process, refinement, 
evaluation, and comparison of alternatives, and rationale for selection of a recommended plan. The 
FR/EIS will document Reclamation’s findings on the potential environmental effects on the McCloud 
River associated with a potential Shasta Dam raise and reservoir expansion.   
 

Los Vaqueros Reservoir Expansion - Reclamation and Contra Costa Water District are continuing 
with the feasibility study and NEPA /California Environmental Quality Act (CEQA) process for the LVE 
Investigation for the potential expansion of Los Vaqueros Reservoir. The primary planning objectives 
are regional water quality and supply reliability needs.  The Study Team has focused on refining and 
screening an array of alternative plans for evaluation comparison in the FR and Environmental Impact 
Statement/Environmental Impact Report (EIS/EIR); completed baseline habitat evaluation; and initiated 
analysis of the mitigation areas and conveyance routes. The Feasibility Report and EIS/EIR will 
document the planning process, refinement, evaluation, and comparison of alternatives, and rationale 
for selection of a recommended plan  
 

North-of-the-Delta Offstream Storage - Reclamation and DWR are continuing with the feasibility 
study and National Environmental Policy Act (NEPA)/California Environmental Quality Act (CEQA) 
process for the NODOS Investigation.  Primary planning objectives are to improve water supply 
reliability in the Sacramento Valley, the Central Valley Project (CVP) and State Water Project (SWP) 
systems, provide storage for environmental water for Delta-related fish protection, improve Delta water 
quality, improve Sacramento River flows during critical fish migration periods, restore riparian habitat, 
and provide water supply to wildlife refuges.  The Study Team continues to refine the alternatives and 
evaluations of potential costs, benefits, and environmental impacts. A plan formulation report, due in 
Fall 2007, will focus on development and analysis of preliminary alternatives and identify the final array 
of alternatives that will be carried forward into the feasibility study.  The Feasibility Report and EIS/EIR 
will document the planning process, refinement, evaluation, and comparison of alternatives, and 
rationale for selection of a recommended plan.  
 

Upper San Joaquin River Basin Storage - Reclamation and DWR are continuing with the feasibility 
study and NEPA/CEQA process to address alternative plans for additional Upper San Joaquin River 
Basin water storage.  The Study Team will continue to refine, evaluate, and compare alternative plans; 
assess potential costs, benefits, and environmental impacts; and develop a preliminary cost allocation.  
An interim plan was developed to revise study assumptions and scope following the San Joaquin River 
Settlement.  A Plan Formulation Report, scheduled for late 2007 will describe refinement of final 
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alternative plans and their development, evaluation, and comparison; and will provide details on 
potential costs, benefits, and environmental effects. The Feasibility Report and EIS/EIR will document 
the planning process, refinement, evaluation, and comparison of alternatives, and rationale for 
selection of a recommended plan.  

 

San Luis Reservoir Low Point Project -- Reclamation and DWR are continuing with a Feasibility 
Study, and associated environmental analyses for the San Luis Reservoir Low Point Project in 
coordination with Santa Clara Valley Water District (SCVWD).  The objective of the study is to optimize 
water supply benefits of San Luis Reservoir while avoiding additional risks to water users.  The 
alternatives include modifying operations and/or construction of new conveyance or storage features.  
An Appraisal Study was completed in 2006 to identify preliminary alternatives that would provide a 
federal interest for the project.  The study identified initial alternatives for increasing reliability in the 
delivery of contract water from the San Luis Reservoir to the San Felipe Division of the Central Valley 
Project (CVP), and other member agencies of the San Luis Delta Mendota Water Authority (SLDMWA).   
An Initial Alternatives Information Report (IAIR) is scheduled in Summer 2007 to identify preliminary 
alternatives and document resource issues, opportunities, objectives, criteria and constraints.   

 

Groundwater Conjunctive Management priorities include projects with total capacity of 500 TAF 
to 1 MAF. 

The ROD target is to facilitate and fund locally supported, managed, and controlled groundwater and 
conjunctive use projects with a total of 500 TAF to 1 MAF of additional storage capacity by 2007.  
Progress toward this target is being assessed in terms of the capacity to deliver additional water with 
new projects, facilities, and operations, rather than just available storage.  This is thought to be a better 
measure of the improvement in water supply reliability.   Actions for Year 8 include completing 
implementation of the most promising projects and aggressively pursuing implementation of additional 
projects initiated in Stage 1. 

The ROD also identified the need for improving the effectiveness of groundwater management 
throughout the state.  Effective monitoring and institutional structures are critical to the success of local 
and regional conjunctive management projects, as well as to other CALFED programs, such as water 
transfers and EWA.  Passage of SB 1938 in 2002 provided new requirements for groundwater 
management plans (GMPs), and made the award of grant funding contingent on compliance.  This 
incentive has led to the development or update of many GMPs in the state. 

In developing regional conjunctive management projects local agencies are considering proposals that 
will provide multiple project benefits.  

• 

 

Common Assumptions - Because of the complexity of the CALFED Water Storage Program, Reclamation 
and DWR have established Common Assumptions about existing and reasonably future conditions as a 
basis for the CALFED water storage and conveyance feasibility studies and associated model studies.  For 
the purposes of this program plan, the Common Assumptions effort is discussed as a project under the 
Surface Storage Accomplishments and Activities sections.   
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A Common Model Package (CMP) is being refined to characterize and quantify pertinent water 
management actions in California, which includes several different models integrating assumptions about 
water management actions such as water transfers, agricultural and urban water use and conservation, 
local projects, ground water and surface storage conjunctive use, recycling, environmental water 
operations, and potential CALFED ROD actions.  The common assumptions process and framework also 
include establishment of coordinated strategic planning, policy, and management; as well as associated 
tools and methods for hydrologic and economic analyses, cumulative analyses, and use of common 
reporting metrics for potential effects (impacts and benefits), protocols, and quality control measures. 
 

Accomplishments 
 
Improvements in surface storage, groundwater management and construction of conjunctive use projects 
will benefit water supply reliability, the Environmental Water Account, ecosystem restoration, water 
transfers, and other CALFED programs.  Specific project accomplishments include: 

Surface Storage 
Shasta Lake Enlargement -  

Completed the Plan Formulation Report in Spring 2007 and sent to U. S. Secretary of Interior for approval 
to release. 
Completed field surveys established for Habitat Evaluation Procedures (HEP). 
Continued Section 106 Process (e.g., inventory of cultural resources, ethnographic studies) and tribal 
consultation on cultural issues of concern. 
 
Los Vaqueros Reservoir Expansion -  
Completed an Initial Economic Evaluation for Plan Formulation in Summer 2006. 
Completed and released the Environmental Scoping Report in Summer 2007. 
 
North-of-the-Delta Offstream Storage -  
Completed an Initial Alternatives Information Report in May 2006. 
Reclamation completed development of predictive models to evaluate potential effects on geomorphology 
and physical processes of Sacramento River from NODOS operational alternatives in 2007. 
Continued Section 106 Process (e.g., inventory of cultural resources, ethnographic studies) and tribal 
consultation on cultural issues of concern. 

Upper San Joaquin River Storage - 
Completed baseline vegetation mapping of each potential reservoir site. 
Completed a Cultural Resources Alternatives Assessment for Plan Formulation phase of study. 
Completed the Native American Background Research for Plan Formulation Report. 
Completed operations modeling, designs and cost estimates in support of Plan Formulation Report. 
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Completed a geologic drilling and materials investigation program in November 2006. 
Public meetings were held in Fresno in May 2006 on the geologic drilling program.  A tribal meeting was 
held in March 2006 to initiate the Section 106 process with the tribes.  Several tribal tours of the drilling 
locations were held in the summer of 2006.  A winter newsletter was distributed in March 2006. 
 
San Luis Reservoir Low Point Project - 
Completed an Appraisal Study in May 2006. 
Developed and initiated the Plan of Study for the Feasibility Study in April 2006. 
Continued feasibility study, public involvement, and outreach activities with stakeholders. 
 
Common Assumptions - 
Continued development of the Common Model Package (CMP), including CALSIM-II, DSM2, LCPSIM, 
CVPM, Sacramento River Temperature Model, State Water Project/Central Valley Project Power Modules, 
and a framework for integration of the models.   
Updated and clarified assumptions such as implementation of other water management options 
(agricultural and urban water use conservation, water transfers, conjunctive use, recycling, desalination, 
and other local projects) in the future No-Action Alternative.   

 
Groundwater Storage/Conjunctive Water Management 
Improvements in groundwater management and construction of conjunctive use projects will benefit water 
supply reliability, the Environmental Water Account, ecosystem restoration, water transfers, and other 
CALFED programs.  Performance measures will be developed and used to assess progress toward 
Program goals.  Specific project accomplishments include: 

Feasibility Study Grants –  

Administered and provided oversight on previously funded Feasibility Study grants.  A total of 129 Local 
Groundwater Management Assistance Act (AB 303) grants have been awarded funding and 113 are 
complete as of Year 7.  A total of 28 feasibility studies/pilot projects were funded under Proposition 13, and 
20 of the 28 projects are complete as of Year 7.    

Technical Assistance to Locals – 
Provided technical and financial assistance to existing local MOU agency partnerships to study the 
groundwater basins and assess opportunities for conjunctive and integrated regional water management. 
Provided technical and financial assistance to local partners for assessing in-basin needs, project 
formulation, and commencement of pilot projects.  Work continued to expand partnerships regionally and 
integrate additional water management elements into the planning process. 
Provided technical and financial assistance to local partners for developing groundwater management 
plans to comply with SB 1938. To track progress in groundwater management, the number and location of 
GMPs throughout the state are being tracked; however, this is an imperfect measurement since local 
agencies are not required to submit the plans to DWR. 
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Provided independent facilitation/mediation services to local partners for improving stakeholder 
involvement, fostering local support for improved groundwater management, and for enhancing stakeholder 
understanding of local and regional water resource issues and needs. 

Implementation Grants and Loans –  
Provided oversight on the implementation of previously funded groundwater storage construction grants 
and loans.  A total of 32 projects, having an estimated total projected capacity of over 300 TAF, have been 
awarded funding under Proposition 13 and 7 of the projects funded in the three cycles were completed by 
Year 7. 
 

Activity  
 
Surface Storage 
The storage projects within the surface storage program are linked and coordinated through the Common 
Assumptions effort and regular interactions between the project teams at DWR and Reclamation. Specific 
Surface Storage program activities are discussed below. 

In-Delta Storage – 

In-Delta Storage activities are suspended pending future funding.  In May 2006, DWR completed the “2006 
Supplemental Report to 2004 Draft State Feasibility Study In-Delta Storage Project”, and recommends that 
further detailed study of the In-Delta Storage project be suspended until a proposal is submitted by 
potential participants detailing their specific interests, needs and objectives that support re-initiation.  
Limited economic study and operations modeling will continue through the Common Assumptions effort. 
 
Shasta Lake Enlargement –  

• Complete biological and physical surveys for environmental documentation. 
• Continue Section 106 Process (cultural resources inventory, ethnographic studies, and tribal 

consultation). 
• Complete feasibility level engineering designs and cost estimates on dam, appurtenant structures, 

and relocations. 
• Formulate, evaluate and compare alternatives using criteria consistent with Federal Principles and 

Guidelines and policies and performance measures to meet project objectives. 
• Continue feasibility study activities leading to development of FR/EIS in Winter 2007 – 2008, and 

Final FR/EIS in September 2008. 
 
Funding:  No funding proposed in Governor’s FY 07-08 Budget for DWR; $3.0 million proposed in 
President’s FY 2008 Budget for Reclamation. 
 
Schedule: Complete Draft Feasibility Report and environmental documentation in Winter 2007 - 2008 
Complete Final Feasibility Report and environmental documentation in Late 2008 
Publish ROD in Late 2008 
Detailed Design, Plans, Specifications and Permits Phase through Winter 2010 
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Public Involvement and Outreach: Continue public, tribal, and stakeholder coordination and outreach. 
 
Los Vaqueros Reservoir Expansion –  

• Complete biological and physical surveys for environmental documentation.  
• Identify mitigation properties and costs. 
• Continue Section 106 Process.  Complete record search and continue ethnographic studies. 
• Complete feasibility level engineering designs and cost estimates on dam, appurtenant structures, 

and relocations. 
• Formulate, evaluate and compare alternatives using criteria consistent with Federal Principles and 

Guidelines and policies and performance measures to meet project objectives. 
• Continue public and stakeholder coordination and outreach.  
 

Funding: $1.0 million Prop 50 and $0.8 million Prop 84 proposed in Governor’s FY 07-08 Budget for DWR; 
No funding proposed in President’s FY 2008 Budget for Reclamation.  
 
Schedule: Complete Draft Feasibility Report and environmental documentation in March 2008. 
Complete Final Feasibility Report and environmental documentation in February 2009. 
 
Public Involvement and Outreach: Ongoing. 
 

North-of-the-Delta Offstream Storage –  
• Complete Plan Formulation Report in Fall 2007. 
• Complete Draft Sacramento River Flow Regime Status Report in Fall 2007. 
• Complete biological and physical surveys for environmental documentation.  
• Refine alternative plans and related mitigation actions and costs. 
• Continue Section 106 Process (e.g., inventory of cultural resources, ethnographic studies) and 

tribal consultation on cultural issues of concern 
• Complete feasibility level engineering designs and cost estimates. 
• Formulate, evaluate and compare alternatives using criteria consistent with Federal Principles and 

Guidelines and policies and performance measures to meet project objectives. 
• Continue public and stakeholder coordination and outreach. 
• Apply Reclamation’s suite of predictive models to measure the effects of geomorphology and 

physical river processes on NODOS alternative operations. 
 
Funding: $1.3 million Prop 50 and $3.4 Prop 84 proposed in Governor’s FY 07-08 Budget for DWR; $3.0 
million proposed in President’s FY 2008 Budget for Reclamation. 
 
Schedule: Complete Plan Formulation Report in Fall 2007. 
Complete Draft Feasibility Report and environmental documentation in Spring 2008. 
Complete Final Feasibility Report and environmental documentation in Winter 2008-2009. 
 
Public Involvement and Outreach: Ongoing. 
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Upper San Joaquin River Storage –  
• Continue planning activities leading to development of the Plan Formulation Report, and the draft 

Feasibility Report and draft EIS/EIR.  The Plan Formulation Report and the Feasibility Report will 
address the inclusion of the San Joaquin River Settlement in the without project condition. 

• Water Operations – further development on potential uses of new water supplies and identifying 
project benefits, including potential contributions to San Joaquin River restoration, improving San 
Joaquin River water quality, and facilitating conjunctive management and water exchanges that 
provide high-quality water to urban communities. 

• Environmental Resources – identify how aquatic, botanic, wildlife, cultural, historic, and 
archeological resources in and around the potential reservoir area would be affected by the 
alternatives.  The vegetation mapping will be refined in the spring of 2007.  Surveys for sensitive 
species will be conducted in the spring and summer of 2007.  USFWS will complete the baseline 
Habitat Evaluation Procedure in summer 2007. 

• Economics – identify monetary benefits related to changes in water delivery, groundwater 
pumping, water quality, flood damage reduction, hydropower generation, and recreation. 

• Groundwater Storage and Conjunctive Management – additional work is needed to develop 
specific conjunctive management and groundwater storage measures for inclusion in Investigation 
alternatives.  Specific projects identified in a Conjunctive Management Opportunities Study, 
currently being completed by DWR, will be evaluated for inclusion in the Investigation. 

 

Funding:  $1.0 million Prop 50 and $1.8 million Prop 84 proposed in Governor’s FY 07-08 Budget for 
DWR; $2.5 million proposed in President’s FY 2008 Budget for Reclamation. 
 
Schedule: Complete Plan Formulation Report in late 2007. 
Complete Draft Feasibility Study Report and environmental documentation in Summer 2008 
Complete Final Feasibility Study Report and environmental documentation in Summer 2009 
 
Public Involvement and Outreach: Ongoing. 
 
San Luis Reservoir Low Point Project –  

• Continuing the feasibility study, development and evaluation of alternative plans, evaluation 
potential effects, costs, and benefits. 

 
Funding:  No funding proposed in Governor’s FY 07-08 Budget for DWR; $4 million proposed in 
President’s FY 2008 Budget for Reclamation. 
 
Schedule: Complete Initial Alternatives Information Report in Summer 2007. 
Complete Plan Formulation Report in Winter 2007- 2008. 
Complete Draft Feasibility Study Report and environmental documentation in November 2008. 
Complete Final Feasibility Study Report and environmental documentation in June 2009. 
Sign the Record of Decision in September 2009. 
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Public Involvement and Outreach: Ongoing. 
 
Common Assumptions –  

• The updated common model package (CMP, Version 9) is scheduled to be completed in the 
summer of 2007, and will be used to support the feasibility studies and environmental 
documentation for CALFED and related planning investigations. 

 
Funding:  $0.5 million Prop 50 proposed in Governor’s FY 07-08 Budget for DWR; $0.5 million proposed in 
FY 2008 Budget for Reclamation 
 
Schedule: Complete CMP, Version 9 and supporting documentation in Summer 2007. 
 
Public Involvement and Outreach: Ongoing. 
 

Groundwater Storage/Conjunctive Water Management 
DWR will continue to provide assistance to local agencies for groundwater program development and 
conducting oversight on projects previously awarded funding through the grants and loans program. 
Specific program activities include:  

Feasibility Study Grants –  

Continue to provide administration and oversight of feasibility study projects previously funded. 

Funding:  No funding proposed. 

Schedule: N/A   

Potential Problems: Funding has not been budgeted to DWR to provide oversight on projects previously 
awarded funding through the grants program. No additional feasibility study grants will be awarded. If 
additional funding is available, the grants program would continue to provide funding to local agencies to 
conduct feasibility studies.   
 
Technical Assistance to Locals –  
DWR will continue to work with local agencies to develop locally controlled and managed groundwater 
programs. In addition, DWR will continue to provide oversight on projects awarded funding through the 
grants and loans program.  DWR is working with local agency partners to implement SB 1938, which 
placed requirements on groundwater management plans, most notably, an element of integrated regional 
water management coordination. 
Funding: $1.639 million proposed in Governor’s FY 07-08 Budget for DWR. 
Schedule: Ongoing.  Under existing funding levels, DWR will provide assistance to local agencies to 
develop locally controlled and managed groundwater projects and programs providing local and regional 
benefits.  DWR will work with local agencies to assist in developing more competitive proposals for future 
grant funding.  
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Public Involvement and Outreach: Local agency advisory groups conducting basin wide planning and 
developing local and regional conjunctive water management programs will generally meet monthly or 
quarterly, depending upon the consensus of the stakeholders.  These groups will include local 
governments, water agencies, environmental and business interests, and other interested parties. 
 
The local planning processes for groundwater storage include tribal representation where applicable.  As 
an example, in the Upper San Jacinto River Basins area, planning efforts will assist in a settlement 
between water agencies and the Soboba Band of Mission Indians, and tribal members are involved in the 
advisory committees. 
 
Linkages with Other Elements: The Conjunctive Water Management Program (CWMP) is funding and 
coordinating with the Water Science and Technology Board of the National Research Council on a study of 
"Sustainable Underground Storage of Recoverable Water."  CWMP is awaiting completion of the Final 
Report, which was to be completed in Year 7 that will provide guidance to the State and local agencies in 
addressing scientific issues and limitations in the effective use of groundwater storage. 
 
Groundwater Storage projects are leading to drinking water quality improvements, primarily in southern 
California. 
 
Coordination with the EWA and WUE programs is ongoing with the groundwater storage programs. 
 

Implementation Grants and Loans –  
Continue to provide oversight on the implementation of previously funded groundwater storage construction 
grants and loans.  
Funding:  No funding proposed. 
Schedule: Ongoing. Local agencies, with DWR oversight, are implementing the most promising projects 
and aggressively pursuing implementation of additional projects by the end of Stage 1.   
 
Public Involvement and Outreach: Ongoing. 
 
Linkages with other Elements: CWMP will continue to coordinate with the Science Program in developing 
Performance Measures to assess feasibility studies and ability to implement the project, and in determining 
potential benefits and beneficiaries to ensure program consistency.  Performance measure standards will 
consider criteria for completion and conclusions of feasibility studies conducted, economic efficiency, 
environmental benefits provided, water produced to meet local, regional, and statewide needs, and 
improvements in water quality.    
 
Potential Problems: If additional funding becomes available for grants and loans, the state will continue to 
provide funding to local agencies to construct conjunctive use projects to develop additional capacity to 
meet the targeted goal.  Lacking such funding, the local implementation of new projects is expected to slow 
considerably.  Full program funding will also allow DWR to continue working with local agencies to develop 
locally controlled and managed groundwater programs and provide oversight on projects awarded funding 
through the grants and loans program.  
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Under existing funding levels, DWR will provide assistance to local agencies for groundwater program 
development and conduct oversight on projects previously awarded funding through the grants and loans 
program.  No additional grants or loans would be awarded specifically for conjunctive use facilities; 
however, such projects may be included in regional plans that compete for grant funding for integrated 
regional water management. 
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Geographical Distribution of Groundwater/Conjunctive Management Activities 
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Budget 
 

Proposed for Year 8 State Federal 
Surface Storage 

In-Delta Storage $0 $0 
Shasta Lake Enlargement $0 $3.0 million 
Los Vaqueros Reservoir Expansion $1.8 million $0 
North-of-the-Delta Offstream Storage $4.7 million  $3.0 million 
Upper San Joaquin River Storage $2.8 million $2.5 million 
San Luis Reservoir Low Point Project $0 $1.4 million 
Common Assumptions $0.5 million $0.5 million 

Groundwater Storage / Conjunctive Management 
Feasibility Study Grants $0 $0 
Technical Assistance to Locals $1.6 million $0 
Implementation Grants and Loans $0 $0 

 
 

Schedule 
 

 

 Surface Storage Project PFR Draft 
FR/EIS/R 

Final 
FR/EIS/R 

Shasta Lake Water Resources 
Investigation 

Spring1

2007 
Winter 
2007/08 

Fall 
2008 

North-of-the-Delta Offstream Storage Fall 
2007 

Spring 
2008 

Winter 
2008/09 

Los Vaqueros Reservoir Expansion --  Spring 
2008 

Winter 
2008/09 

Upper San Joaquin River Storage Late2

2007 
Summer 

2008 
Summer 

2009 

San Luis Reservoir Low Point Project Winter 
2007/08 

Fall 
2008 

Summer 
2009 

 

                                                      
1 Sent to U.S. Secretary of Interior for approval to release. 
2 Revised to reformulate plans in consideration of the San Joaquin River Settlement. 
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